
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14229-12-000-0

Estimate Summary By Project

Estimate Number: 0023

03/05/2014

Contract Location: Time Allowed:

SR 100

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

02/17/2012

03/02/2012

03/23/2012

03/30/2012

04/11/2012

00/00/0000

00/00/0000

762 Days

04/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 06   

Elapsed Calender Days:

Percent Time: 91.99

701 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,375,939.05

$4,906,172.40

$564,975.68

89.49%

Counties:

Heard

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

343420-.01000 $5,375,939.05 $4,906,172.40 $564,975.68 89.49% $2,968.32

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14229-12-000-0

Estimate Summary By Project

Estimate Number: 0023

03/05/2014

Project Number: 343420-.01000 SR 100 - 2.197 MI BRIDGE REPLACEMENT

 

BRST0-2797-00(004)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,848,770.63 $3,846,395.97 $2,374.66

Non-Participating $962,192.74 $961,599.08 $593.66

Total Earnings $4,810,963.37 $4,807,995.05 $2,968.32

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,810,963.37 $4,807,995.05 $2,968.32

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,810,963.37 $4,807,995.05

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $2,968.32

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14229-12-000-0

Estimate Summary By Project

Estimate Number: 0023

03/05/2014

Project Number 343420-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 318-3000     AGGR SURF CRS TN  500.000 20.100

 17.470 18.350

 

 

38.450 $320.57 $671.72

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,000.000 3,359.550

 72.000 .000

 

 

3,359.550 $.00 $241,887.60

0040 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  2,686.000 3,301.140

L BITUM MATL & H LIME 67.150 .000

 

 

3,301.140 $.00 $221,671.55

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,485.000 2,747.280

L & H LIME 59.780 .000

 

 

2,747.280 $.00 $164,232.40

0055 413-1000     BITUM TACK COAT GL  2,728.000 5,491.000

 2.690 .000

 

 

5,491.000 $.00 $14,770.79

0060 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  500.000 622.222

 3.420 .000

 

 

622.222 $.00 $2,128.00

0090 621-4022     CONCRETE SIDE BARRIER, TYPE 2B LF  75.000 173.000

 444.160 .000

 

 

173.000 $.00 $76,839.68

0110 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  4.000 5.000

 636.000 .000

 

 

5.000 $.00 $3,180.00

Category Amount: $320.57 $725,381.74



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14229-12-000-0

Estimate Summary By Project

Estimate Number: 0023

03/05/2014

Project Number 343420-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0145 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  6.000 8.000

 96.730 .000

 

 

8.000 $.00 $773.84

0220 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  102.000 200.000

 35.500 .000

 

 

200.000 $.00 $7,100.00

Category Amount: $0.00 $7,873.84

Category Number: 0040 TEMPORARY EROSION CONTROL

0315 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  14,250.000 4,585.000

 0.750 1,381.000

 

 

5,966.000 $1,035.75 $4,474.50

0335 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  8.000 10.000

 837.050 .000

 

 

10.000 $.00 $8,370.50

0350 167-1500     WATER QUALITY INSPECTIONS MO  18.000 20.000

 100.000 1.000

 

 

21.000 $100.00 $2,100.00

0355 171-0030     TEMPORARY SILT FENCE, TYPE C LF  28,500.000 15,169.688

 2.800 540.000

 

 

15,709.688 $1,512.00 $43,987.13

Category Amount: $2,647.75 $58,932.13

Category Number: 0070 BRIDGE #2

0540 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  680.000 754.640

 61.980 .000

 

 

754.640 $.00 $46,772.59

Category Amount: $0.00 $46,772.59



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14229-12-000-0

Estimate Summary By Project

Estimate Number: 0023

03/05/2014

Project Number 343420-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 WATER RELOCATION

0600 600-0001     FLOWABLE FILL CY  33.000 45.067

 152.000 .000

 

 

45.067 $.00 $6,850.18

Category Amount: $0.00 $6,850.18

Category Number: 0010 ROADWAY

9050 150-0002     TRAFFIC CONTROL, NON-REFUNDABLE DEDUCTIONSEA  .000 1.000

 -1000.000 .000

                                                            

                                                            

1.000 $.00 ($1,000.00)

Category Amount: $0.00 $-1,000.00

Project Total Amount: $2,968.32 $4,810,963.37


